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e
Extcndﬁﬁ{%ﬁes for M-16-07B, M-16-08B, and M-16-26B. Establish milestones for 100-FR-1, 100-FR-2, 100-HR-1, and
100-KR-1 remediation.

Description/Justification of Change

In FY96 interim milestones were established for Remediation 2nd Backfill of the original 37 liquid waste sites listed in the 100
Area ROD in the 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units {(OU’s). The predicted volumes of contaminated material at
100-BC-1 and 100-DR-1 have increased substantially and the 100 Area ROD had been amended to include additional liquid waste
sites in 100-BC-1, 100-DR-1, and 100-HR-1, plus sites in IOO—BC—g,é.@-Dg%/IGO-FR—I, 100-FR-2 and 100-KR-1, requiring the
existing interim milestones to be modified g inahde the additional scope of work. In addition
new interim milestones are being established for completion of liquid waste sif?f€mediation for 100-HR-1 and initiation/
completion of liquid waste site remediation for 100-FR-1 and 100-FR-2. A new interim milestone is established io initiate waste
site cleanup at 100-KR-1 OU.

Modify target dates for M-16-07B, M-16-08B, and M-16-26B, add M-16-26C, M-16-13A , M-16-13B, and M-16-10A
(strikethrongh indicates text to be removed, SEading indicates text to be added)

M-16-08B = Complete Remediation and Backfill of 15 LAEIqud Waste Sites and Process 1/31/09
Effinent Pipelines in the 100-BC-1 ARG Operable Unit as defined

in the Remedial Design Report/Remedial Action Work Plan for the 100 Area.

M-16-07B Complete Remediation and Backfi}l of 15 2 Liquid Waste Sites and Process
7] Operable Unit as defined 730708
in the Remedial Design Report/Remedial Acticn Work Plan for the 100 Area.

Impact of Change
Contaminated volumes have increased from the time the milestones were established, while the rate of remediation (250,000 more

tons to ERDF by the end of FY38) have also increased. The addition of the 100 Area ROD Amendment sites to the milestones will
ensure all liquid waste sites are remediated prior to demobilization from an QOperable Unit. 93031 —~13 .
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M-16-26B

LT '&\f_“"'lﬂ-—!{:\ ﬂeg?"" in lhc 100-BC- 1, b, IOO-DR- "E "",)\"4““
& 100-HR-1 Operable Units as defined in the Rcmcdlal Design Report/
Remedial Action Work Plan for the 100 Area.
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